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1.  Originator

Darryl M. Washington

2.  Log Date:

5/7/02

3.  CCR #:

02-0378  

4. Rev:

—

5.  Tel:

0734

6. Rm #:

2079

7. Dept.

SE

8. CCR Title: Engineering Technical Directive (ETD) for DCE Removal (Phase IV)

9. Originator Signature/Date

Darryl M. Washington     /s/     5/6/02

10.   Class

II

11.  Type:

CCR

12. Need Date: 05/08/2002

13.  Office Manager Signature/Date

Carolyn Whitaker     /s/     5/6/02

14.  Category of Change:

Other

15.  Priority: (If “Emergency”
fill in Block 27).
Routine

16. Documentation/Drawings Impacted:
910-TDA-003|910-TDA-023|920-TDP-002|920-TDV-002|920-
TDE-002|920-TDL-002|920-TDG-002|920-TDN-002|920-TDS-
002|920-TDx-003

17. Schedule
Impact:
NONE

18.   CI(s) Affected:          

19.  Release Affected by this Change:
6A

20. Date due to Customer:
          

21.  Estimated Cost:
None - Under 100K

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other:
          

23.   Problem:  (use additional Sheets if necessary)
The implementation of 6A.XX excludes the use of DCE client and server.  We have devised a four phase approach to removing DCE
from the ECS baseline.  This ETD provides procdures to accomplish Phase IV (uninstalling DCE).

24.  Proposed Solution:  (use additional sheets if necessary)
Instructions for uninstalling DCE from the client and server at each DAAC are provided in the Engineering Technical Directive
enclosed with this document.

25.  Alternate Solution:  (use additional sheets if necessary)
          

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary)
DCE will remain on the hard drive configured and will cause problems with Network Time Services and potentially the 6A.XX
custom code.

27.  Justification for Emergency (If Block 15 is “Emergency”):
          

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL
                                       EOC     IDG Test Cell     Other           
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date:

32.  EDF/SCDV CCB Chair (Sign/Date):
Byron V. Peters     /s/     5/8/02

  Disposition:  Approved    App/Com.   Disapproved   Withdraw   Fwd/ESDIS ERB

                         Fwd/ECS
33. M&O CCB Chair (Sign/Date):
G. G. Gavigan     /s/     5/8/02

  Disposition:  Approved    App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB

                         Fwd/ECS
34.  ECS CCB Chair (Sign/Date): Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB

                        Fwd/ESDIS

CM01JA00 Revised 10/15/01 ECS/EDF/SCDV/M&O



ADDITIONAL SHEET

CCR #:    02-0378     Rev: -    Originator:  Darryl M.Washington

Telephone: 0734         Office:  2079

Title of Change:  Engineering Technical Directive (ETD) for DCE Removal (Phase III)

Engineering Technical Directive attached.

TECHNICAL DOCUMENTS AFFECTED:

910-TDA-003|910-TDA-023|920-TDP-002|920-TDV-002|920-TDE-002|920-TDL-002|920-TDG-002|920-TDN-002|920-TDS-
002|920-TDx-003|920-TDx-014|920-TDP-014|920-TDV-014|911-TDA-007

CM01AJA00 Revised 10/15/01 ECS


